

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SWTID-2026-7220
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Spreadsheet Creation	US-1	As a user, I can create a spreadsheet containing Employee ID, Name, Email, Department and Location.	2	High	
Sprint-1	Import Set Table	US-2	As a user, I can upload the spreadsheet into ServiceNow and create an Employee Import Set Table.	3	High	
Sprint-1	Target Employee Table	US-3	As a user, I can create an Employee Test table with Employee ID, Name, Email, Department and Location fields.	2	High	
Sprint-2	Transform Map	US-4	As a user, I can create a Transform Map between Employee Import and Employee Test tables.	3	High	
Sprint-2	Field Mapping	US-5	As a user, I can automatically map matching fields between the source and target tables.	2	High	
Sprint-2	Transform Data	US-6	As a user, I can transform the imported spreadsheet data into the Employee Test table.	3	High	
Sprint-3	Coalesce	US-7	As a user, I can use Employee ID as a coalesce field to avoid duplicate employee records.	3	High	
Sprint-3	Validation	US-8	As a user, I can validate that the transformed employee data is correctly inserted or updated.	2	Medium	
Sprint-3	New Data Import	US-9	As a user, I can insert new employee data from another Excel spreadsheet.	2	Medium	
Sprint-4	Reports & Dashboard	US-10	As a user, I can view the imported employee data for reporting and tracking.	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	TBD	TBD		
Sprint-2	8	6 Days	TBD	TBD		
Sprint-3	7	6 Days	TBD	TBD		
Sprint-4	2	6 Days	TBD	TBD		

Velocity:

For planning purposes, the four sprints contain 24 story points in total. Using an average planned sprint load of 6 story points over a 6-day sprint, the average planned velocity per iteration day is:

AV = planned velocity / sprint duration = 6 / 6 = 1 story point/day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>